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IGS UPRATE PROJECT STAFF UPDATE
Meeting Agenda
Date: June 13, 2002
1:00 PM, Conference Room 4

Purpose of the Meeting

To update IPSC Staff on the progress, schedule and problems with uprating IGS units.
To get instruction, direction and approval as needed for successful completion of the
project.
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